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 CHANGE ORDER NUMBER 1 

 

PROJECT:   FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD) 

PROJECT NUMBER:  CE 08-0003  BID NUMBER:  0803-029 

 
CONTRACT AMOUNT:  $494,270.69  CONTRACT DATE:  JUNE 17, 2008  
 
DATE:  NOVEMBER 4, 2008 
 

CONTRACTOR: 
 

JRJ PAVING, LP. 
1805 ROYAL LANE, SUITE 107  
DALLAS, TX 75229 
Phone: (214) 466-8340 
Fax: (214) 466-8354 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
          

By:   

Name: George Purefoy, City Manager                     

Dated:                   
  

NATURE OF CHANGES: 

FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD): 

The quantity changes detailed in the table below are a result of modifications that included the 
following:  

1.) Increase cost of $3,557.65 for additional 18” and 21” storm sewer as a result of inaccurate      
     as-builts (Items D1,D2,D3). 

2.) Increase cost of $453.00 for larger sanitary sewer stubs from 4” to 6” for future development  
     (Items S4,S4A). 

3.) Increase cost of $752.40 for relocating City of Frisco fiber hand hole (Items M1, 30lf of Item  
    T8). 

4.) Decrease in cost of ($1,340.33) for field changes in striping and buttons (Items SN1-SN24, 
T19-29). 

5.) Increase cost of $5,725.50 for 12” Tap, Sleeve, and Valve (Items W4,W4A,W6).  

6.) Decrease in cost of ($6,992.65) for net change of (Items G2,T8-T18,T40-T43). 
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These changes result in the following adjustment of Contract Price and Contract Time: 
 
 
Contract Price Prior to this Change Order:          $ 494,270.69 
 
Net Increase Resulting from this Change Order: $     2,155.57    
 
Contract Price Including this Change Order: $  496,426.26 
 
 
Substantial Completion Date Prior to this Change Order:  October 1, 2008 

 

Substantial Completion Date Resulting from this Change Order:  October 1, 2008 
 
 

The Above Changes are Approved: 
 
City of Frisco 
 
  
By:                         
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
JRJ Paving, LP. 
 
  
By:                         
  
Name:         
 
Dated:                          


	CITY OF FRISCO:

